

Planning Department
Government of Manipur

Development Seminar for district Bishnupur, Manipur on 21.8.2009

STATUS REPORT

(as on 6.1.2010)

| Item No. | Description | Concerned Agencies | Follow up action in Secretary, DONER's meetings in September, 2009 | Compliance (As per M/DoNER) | ATR, State Govt, Manipur |
|----------|---|-----------------------|--|--|---|
| 1 | 2 | 3 | 4 | 5 | 6 |
| (i) | <u>District hospital</u> – State Government would submit a DPR to Ministry of DoNER within one month seeking funds for completion of the district hospital at Bishnupur. Action on this would be finalized within three months of receipt of DPR. | State Health Deptt | State Government so submit proposal by 22.9.2009. | Manipur State Health Department have submitted Detailed Project Report (DPR) to the State Government on 24.10.09 and Manipur Development Society (MDS) has been identified for execution of work. The DPR has been submitted by the State Govt. of Manipur to the Planning Commission, Govt. of India for funding under SPA during 2009-10 | DPR prepared and submitted to Planning Commission for funding under SPA 2009-2010. Sanctioned Rs 3crores. |
| (ii) | <u>Tourist Homes at Bishnupur</u> : Occupation of almost all the tourist homes for accommodating security personnel is hampering growth prospects for development of Tourism in the district. Alternative accommodation would be identified | State Home Department | State Government to send proposal to MHA by 21.9.2009 | The Govt. of Manipur have informed that in the present situation, tourists can not halt at night in tourist home. Security forces need to stay. | The Security Force need to stay. No. tourist can night-halt in the Tourist Home under the prevailing circumstances. |

| Item No. | Description | Concerned Agencies | Follow up action in Secretary, DONER's meetings in September, 2009 | Compliance (As per M/DoNER) | ATR, State Govt, Manipur |
|----------|--|---------------------------------------|--|---|--|
| 1 | 2 | 3 | 4 | 5 | 6 |
| | to ensure early vacation of Tourist Homes. | | | | |
| (iii) | <u>NREGS</u> : Clarification regarding the specific role of Zila Parishad as an implementing agency for NREGS may be furnished by the Ministry of Rural Development within 15 days to enable proper implementation of NREGS. | M/o Rural Development, Govt. of India | | <p>The M/o Rural Development, vide Office Memorandum No. 11060/3/2009-NREGA dated the 19th October 2009, have informed that Panchayats at district, intermediate and village levels shall be the principle authorities for planning and implementation of the schemes made under this Act. The functions of panchayat at district level shall be:</p> <p>To finalise and approve blockwise shelf of projects to be taken up under a programme under the scheme.</p> <p>(b) To supervise and monitor the projects taken up at the block level and districts level; and</p> <p>(c) To carry out such other functions as may be assigned to it by the state council, from time to time.</p> <p>Though the Ministry of Rural</p> | M/o RD has clarified that minimum 50% NREGS funds have to be allocated to the Panchayats. The State cabinet has decided to allocate 25% (out of the balance 50%) to the Zilla Parishads. |

| Item No. | Description | Concerned Agencies | Follow up action in Secretary, DONER's meetings in September, 2009 | Compliance (As per M/DoNER) | ATR, State Govt, Manipur |
|----------|--|--|---|--|--|
| 1 | 2 | 3 | 4 | 5 | 6 |
| | | | | Development has clarified that minimum of 50% NREGS fund have to be allocated to the Panchayats, State Cabinet has decided to allocate 25% (out of the balance 50% to the Zila Parishad. (Chief Secretary, Manipur's letter No.13/07/2009-DEVSEM(BPR)/Plg. dated 30.12.2009) | |
| (iv) | <u>Promotion of Horticulture</u> : Setting up of a cold storage unit of appropriate capacity would provide a boost to the horticulture sector. Ministry of Food Processing & APEDA to depute a Team to finalise the feasibility of the project within one month. Depending on the feasibility study, action would be taken up within three months. | : M/o Agriculture, National Horticulture Board and State Govt. | The Scheme of National Horticulture Board for cold storages is for providing incentives to private sector. A team from NHB will visit the area and study the requirements. However, for pineapples, the NHB officials said that provision of cold storage is not suitable. Secretary, DONER directed NHB officials to also prepare proposals for helping the producers of Kachai Lemon. Turmeric forms | The Department of Agriculture and Co-operation, Ministry of Agriculture, vide letter No.40-10/ 2009- Hort-TM dated the 7 th October, have referred this matter to the National Horticulture Board, Gurgaon. Response is awaited from the Board. The Govt of Manipur, vide fax dated 30 th December 2009, have informed that the Central team visited the vegetable growing areas of the district and survey has been conducted on 2 nd October, 2009. Project feasibility report is awaited. The National Horticulture Board, Gurgaon has been reminded for action. | The Central Team Visited the vegetable growing areas of Bishnupur district and survey has been conducted on 2 nd October, 2009 with the technical staff of the State Department of Horticulture. The Feasibility Report is under preparation. |

| Item No. | Description | Concerned Agencies | Follow up action in Secretary, DONER's meetings in September, 2009 | Compliance (As per M/DoNER) | ATR, State Govt, Manipur |
|----------|---|--|---|--|---|
| 1 | 2 | 3 | 4 | 5 | 6 |
| | | | funded by Ministry of Agriculture in several areas of Manipur are not functioning. Ministry of Agriculture can do an evaluation by third party to find out about the impact of the project in turmeric. | | |
| (v) | <u>Shortage of specialist doctors</u> : One anaesthetist/ anaesthesiologist would be posted at the district hospital within one week. To compensate for the five specialists deputed for JNIMS from the district hospital Bishnupur, replacements would be posted from the newly recruited contract specialists. State Health Deptt. to take action within one month. | State Health Department to post replacement doctors by 22.9.09 | State Government to confirm posting of doctors by 30.8.2009. | The Deputy Commissioner, Bishnupur has informed that one Anaesthetist has joined and one Ophthalmologist and one Paedetrician have not yet joined . CS, Manipur's letter No.13/07/2009-DEVSEM(BPR)/Plg. dated 30.12.2009 states that two specialists, an Ophthalmologist and Paediatrician are expected to join shortly. The other posts i. e Physician (2 No.), Surgeon (1 No.), Orthopaedic Surgeon (1 No.), Eye Surgeon (1 No.), ENT Surgeon (1 No.), Pathologist (1 No.), Dermatologist (1 No.) are vacant. | (i) 1 (one) Anesthetist has joined. (ii) 2 (two) Specialists, a Ophthalmologist and a Pediatrician are expected to join shortly. |

| Item No. | Description | Concerned Agencies | Follow up action in Secretary, DONER's meetings in September, 2009 | Compliance (As per M/DoNER) | ATR, State Govt, Manipur |
|----------|---|--|--|---|---|
| 1 | 2 | 3 | 4 | 5 | 6 |
| (vi) | <u>Banking Services</u> : The banks are not willing to extend loans to beneficiaries for setting up small enterprises. The problem was particularly acute in case of the PMRY scheme. Applications for loans were returned/rejected without assigning any written reasons. Deptt of Banking/RBI to issue necessary instructions the banks, particularly to SBI, UBI and UCO Bank to ensure full release. In addition, it would be advised to increase the target under the ongoing PMEGP to compensate for under-achievement of target under the earlier PMRY scheme. | Deptt of Banking, Govt. of India, M/o Small and Medium Enterprises | | This is a general issue prevalent throughout the country. This matter has been referred to the Department of Banking, Ministry of Finance, and M/o Micro, Small and Medium Enterprises for appropriate action. They are reminded. The State Govt. of Manipur has discussed this matter with SLBC, Manipur. Banks are still reluctant to extend loans. | The matter has been discussed in SLBC. Banks still reluctant to extend loans. Requires intervention of Ministry of Finance. |
| (vii) | <u>Installation of ATMs by banks</u> : Banks to set up ATMs in the district. To start with, the ATMs be set up in the Police Stations at Bishnupur, Nambol and Moirang and at places like the INA Memorial that already have dedicated security cover. Action on this would be taken within three months. | Deptt of Banking/ RBI/SBI | | The SBI is in the process of installation of ATM at SBI, Bishnupur. The Head of Manipur Region of SBI (who is convenor of SLBC in Manipur) has been requested for installation of ATM by other Banks at Nambol, Moirang and INA Memorial which is having dedicated security. | SBI the Lead Bank has not taken the lead to set-up any ATM in Bishnupur district. |

| Item No. | Description | Concerned Agencies | Follow up action in Secretary, DONER's meetings in September, 2009 | Compliance (As per M/DoNER) | ATR, State Govt, Manipur |
|----------|---|--|---|---|--|
| 1 | 2 | 3 | 4 | 5 | 6 |
| (viii) | <u>Drinking Water</u> : Sixteen new habitations would be taken up this year under ARWSP. In addition, a request would be made to Secretary- Drinking Water Supply, GoI for deputing a technical team to assess & consider rehabilitation of all the ongoing as well as non-functional water supply projects for ensuring supply of safe drinking water. | Deptt. of Drinking Water Supply, Govt. of India/State PHED | | All the 16 (Sixteen) habitations have under covered ARWSP during 2009-10. The concerned Joint Secretary of the Department of Drinking Water Supply, Vide DoNER Ministry's letter dated 29 th December 2009, has been requested to depute a technical team to access and consider the rehabilitation of all the ongoing as well as non functional water supply projects for ensuring supply of safe drinking water. | 16 Habitations, as follows, have been covered during 20009-10: i) Utlou ii) Wahengkhuman iii) Ishok iv) Toupokpi v) Nachou vi) Phougakchao Ikhai vii) Ithai viii) Borayangbi ix) Keirenphabi x) Khordak xi) Leingangtabi xii) Heikol xiii) Khola xiv) Ithing xv) Wathalambi xvi) Pombikhok. |
| (ix) | <u>Fishery Sector</u> : The district administration would suggest an appropriate location and submit a DPR, within one month, for establishing a fish market. Thereafter, sanction would be accorded for the market, a cold storage and refrigerated vans within three months. Fish Market sheds at Thanga and Moirang may be set up. | D/o Animal Husbandry, Dairying and Fisheries, GOI, Fisheries Deptt, Govt. of Manipur | State Government to give proposal to Department of Animal Husbandry, GOI by 30.9.2009. The Department has two schemes for the purpose – Establishment of Fish Market and Scheme for Promotion of Inland Fisheries under which State Government's proposal will be considered. | The District Administration, Bishnupur has considered/selected site at Moirang (Veterinary Complex, 1.59 acres) and Thanga (Thanga Chinglak Bazar "Thamangkhor", 56x47 Sq. Ft.). Preparation of DPR by Chief Engineer, Public Work Department, Manipur and Executive Engineer, Public Work Department, Bishnupur is under progress and it would be completed very soon. | The sites at (Veterinary Complex ; 1.59 acres, Moirang and Thanga Chinglak Bazar "Thamangkhor" ; 56 x 47 sq.ft.at Thanga have been selected. The PWD Manipur are preparing the DPR. |

| Item No. | Description | Concerned Agencies | Follow up action in Secretary, DONER's meetings in September, 2009 | Compliance (As per M/DoNER) | ATR, State Govt, Manipur |
|----------|--|---------------------------------------|--|---|---|
| 1 | 2 | 3 | 4 | 5 | 6 |
| (x) | <u>Minor irrigation:</u> A project for construction of Pick-up Weir/ Mini Barrage across Waisel River, Bishnupur district (Rs.5.17 crore) would be taken up for sanction under NLCPR immediately upon submission of DPR by the State Government. | M/o DoNER, State MI & Planning Deptts | | Revised DPR has been submitted by the State Government of Manipur to the Ministry of DONER on 15 th October, 2009. The State Govt. of Manipur, vide the DoNER Ministry's letter dated 10 th November 2009, have been requested for submission of a copy of agreement between land owners and the State Govt for land under irrigation project. The proposal has been now received and is under active consideration of the M/o DONER. | Revised DPR was submitted by the State Govt. to the M/o DoNER on 15 th October,2009. M/o DoNER may expedite approval and release first instalment. |
| (xi) | <u>NLCPR projects:</u> All ongoing projects under NLCPR would be expedited. Funds would be released early for enabling faster completion. M/o DONER to consider funding of augmentation of water supply at Thanga. DPR to be sent by PHED/State Planning Department. | M/o DoNER, State Planning Deptt | | DPR for of water supply scheme at Thanga has been submitted by the State Government to the Ministry of DoNER on 15 th October, 2009 and DPR for of water supply scheme at Keibul Lamjao has been submitted by the Public Health Engineering Department to the State Government. Based on the observations of the Line Department of Drinking Water Supply, Govt. of India, the DoNER Ministry, vide letter dated 11 th December 2009, have requested the Govt. of | DPR for augmentation of water supply scheme at Thanga has been submitted by the State Govt. to the Ministry of DoNER on 15 th October,2009. M/o DoNER to expedite approval and release first instalment. |

| Item No. | Description | Concerned Agencies | Follow up action in Secretary, DONER's meetings in September, 2009 | Compliance (As per M/DoNER) | ATR, State Govt, Manipur |
|----------|---|---|--|--|--|
| 1 | 2 | 3 | 4 | 5 | 6 |
| | | | | Manipur for revision of the DPR. Now, the M/DONER has retained the Thanga Water Supply Project under NLCPR at a cost of Rs.4.83 crore. | |
| (xii) | <u>Conservation of Loktak Lake:</u> Conservation of Loktak Lake is central to the development of the district. The Planning Commission has already sanctioned a Rs. 410 crore project for conservation of the lake over two years. State Govt/ Loktak Development Authority (LDA) to implement STAP in a time-bound manner and ensure effective utilization of funds being provided by Planning Commission. | Planning Commission/State Planning Deptt/State Loktak Development Authority | | <p>The Planning Commission, Vide letter dated 3rd November 2009, have stated that after a field visit to Loktak site, they are of the view that the implementation of work is not progressing as per work plan. They have expressed dissatisfaction with the progress.</p> <p>However, The Govt of Manipur, vide fax dated 30th December 2009, have informed that following actions are being taken up under Short Term Action Plan (STAP).</p> <ul style="list-style-type: none"> • Phumdi proliferation reduced through Athaphum Control • Payment of Economic package to 2200 Athaphum owners in the final stage • Phumdi Removal Work contractd | Action being taken up under Short Term Action Plan(STAP) as Annexure. |

| Item No. | Description | Concerned Agencies | Follow up action in Secretary, DONER's meetings in September, 2009 | Compliance (As per M/DoNER) | ATR, State Govt, Manipur |
|----------|-------------|--------------------|--|--|--------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 |
| | | | | <p>to Kpro, New Delhi</p> <ul style="list-style-type: none"> • 6 Streams desilted for water regime improvement • Upgraded Sanitary latrines planned for Loktak villages through convergence of TSC & STAP • Water Allocation Plan initiated through WISA for Ecological and Human needs. • 3565 Ha area brought under Afforestation • 3947 Ha area brought under Aided Regeneration • Fish Hatcheries being upgraded involving local farmers • 6 lakhs fingerlings released for reistocking | |

| Item No. | Description | Concerned Agencies | Follow up action in Secretary, DONER's meetings in September, 2009 | Compliance (As per M/DoNER) | ATR, State Govt, Manipur |
|----------|--|--------------------|---|--|---|
| 1 | 2 | 3 | 4 | 5 | 6 |
| (xiii) | <u>RGGVY/APDRP</u> : Ministry of Power has recently sanctioned Rs. 14.15 crore under RGGVY for implementation within 18 months. In respect of APDRP II an IT professional is being engaged for drawing up the project. Action plans to be prepared to complete RGGVY and APDRP works in a time bound manner. | State Power Deptt | Funds have been sanctioned to the State Government for implementation of RGGVY in Bishnupur district. State has to award the work. State Government will give an action plan for completing tender formalities for awarding the work for RGGVY in Bishnupur by 20.9.2009. For APDRP, State will appoint IT professional for preparation of baseline data etc by 20.9.2009. | Under RGGVY work order has been issued to M/s Shyam Power India Ltd., Gurgaon and under APDRP Power Department has appointed M/s Feedback Ventures Pvt. Ltd, New Delhi as IT Consultant. | i) RGGVY – Contract has been awaited to M/S Shyama Power India Limited, Gurgaon. ii) APDRP –I: M/S. Feedback Ventures Private Limited, New Delhi approved IT Consultant for preparation of DPRs. |
| (xiv) | <u>BSNL</u> : It was informed that completion of three towers had to be expedited for improvement of connectivity. With erection of these three towers it would be possible to cover all habitations having a population of 2000 plus. The second phase would cover all habitations having a population of 500 plus. | BSNL | BSNL will inform State Government and DONER about when they can complete the three towers in Bishnupur district. BSNL will prepare a plan of action by 21.9.2009 for the 2 nd Phase to cover all habitations of 500 and | The construction of 3 towers at Keinou, Tronglaobi, Nambol (MCI) has been completed. Electrical works and installation of equipments is yet to be done. The proposed dates for completion of these works are : <ul style="list-style-type: none"> • Keinou – 30.11.09 • Tronglaobi – 15.12.09 | i) Keinou: BTS Equipment-Ready and equipment yet to be installed. ii) Tronglaobi: Electrical work – yet to start, BTS equipment-Ready and equipment yet to be installed. iii) Nambol (MCI): Electrical Work- in progress, BTS |

| Item No. | Description | Concerned Agencies | Follow up action in Secretary, DONER's meetings in September, 2009 | Compliance (As per M/DoNER) | ATR, State Govt, Manipur |
|----------|---|---|--|--|--|
| 1 | 2 | 3 | 4 | 5 | 6 |
| | | | plus. | <ul style="list-style-type: none"> Nambol (MCI) – 15.12.09 The Chief General Manager NE II Telecom Circle, Dimapur has been requested to expedite the work. | Equipment- Ready & equipment yet to be installed. |
| (xv) | <u>Social Welfare</u> : A Children's Home will be set up on priority by the Social Welfare Department. | State Social Welfare Department, M/o Women and Child Development, Gol | | The State Department of Social Welfare is preparing the project report. | The State Deptt. of Social Welfare is preparing the project report. |
| (xvi) | Banks are functioning only for three days a week due to non availability of security. MHA and State Home Department should resolve this early so that banks are able to function six days a week. | MHA/State Home Department | | The matter has been taken up with Department of Financial Services, Ministry of Finance for their intervention for function of banks six days a week instead of 3 days a week. As per CS, Manipur's letter No.13/07/2009-DEVSEM(BPR)/Pg. dated 30.12.2009, Security is provided to SBI and UCO Banks and they are functioning on daily basis and other Banks are functioning on alternate days due to limited availability of Armed Police manpower are not yet provided security on daily basis. | Security is provided to SBI and UCO Banks and they are functioning on daily basis and other Banks are functioning on alternate days due to limited availability of Armed Police manpower are not yet provided security on daily basis. |

| Item No. | Description | Concerned Agencies | Follow up action in Secretary, DONER's meetings in September, 2009 | Compliance (As per M/DoNER) | ATR, State Govt, Manipur |
|----------|--|--|--|---|--|
| 1 | 2 | 3 | 4 | 5 | 6 |
| (xvii) | Loktak Lift Irrigation Project, though implemented many years back, is not yielding full benefits. State has issues about water management in the Loktak Lake. At present, Loktak Lake water is being used for power generation by Loktak HEP of NHPC, irrigation, fisheries and drinking water supply. Issue was raised about coordinated use of Loktak Lake water by State Govt., NHPC and surrounding areas. It was felt that a standing mechanism in the form of a Standing Committee should be set up consisting of representatives of State Government, NHPC, surrounding areas to use and manage Loktak Lake water. | CS, Manipur, State Power Department, State Irrigation Deptt., NHPC | The State Government will form a Standing Committee in which National Hydro Power Corporation is willing to participate. The State Government of Manipur has been requested for constitution of Standing Committee for use and management of Loktak water. | As per CS, Manipur's letter No.13/07/2009-DEVSEM(BPR)/Plg. dated 30.12.2009, Standing Committee has been set up after consultation with the NHPC. 1 st meeting is scheduled to be held on 6.1.2010. It will be helpful if a senior NHPC officer from NHPC HQ participates. | The Standing Committee has been set-up after consultation with the NHPC. 1 st meeting is scheduled to be held on 06 January, 2010. It will be helpful if a senior NHPC officer from NHPC HQ participates. |