

Status of Work taken up under SPA in UKHRUL District

(Rs in crore)

SI No	Name of Project	Project Cost	Total Amount Released	Status of work
1	2	3	4	8
1				
Health	Staff quarters at Senapati HQ (2006-08)	2.75	2.75	Completed
PWD	Construction of Mini-Sectt, Ukhul (2006-2012)	35.71	28.83	Nearing completion
	Construction of SDO Office, Kamjong (2008-09)	0.50	0.50	Completed
	Constn of SDO Office at Phungyar (2009-10)	0.50	0.50	Completed
	Constn of SDO Office at Kasom Khullen (2009-10)	0.50	0.50	Completed
	Constn of Guest House at Ukhul (2007-2011)	2.25	1.50	Ongoing
	Dev of infrastructure of SDO (Jessami, Chingai, Kasom Khullen, Phungyar, Kamjong) under Normal Plan 2010-11)	6.00	6.00	Ongoing
RD	Construction of BDO Office building, Quarter Type III(one), Type-II(five), Type-I(one) and Garrage(one)of Lungchong Meiphei TD Block (2007-08)	1.00	1.00	Ongoing
Power	Cnstruction of 132 KV S/C line (second circuit) frm Yurembam to Yaingangpokpi 132/133 KV SS (2008-2011)	28.93	27.25	ongoing
	Installation of 132/33 KV S/S at Hungdung, Ukhul Dist & its associated line (2009-2011)	35.96	19.00	Ongoing
	Power installation of 2*2.8 MVA 33/11 KV S/S at Jessami (Normal Plan (2010-11)	8.30	8.30	Completed
WATER SUPPLY				
	upgradation of distribution network and replacement of raw water main for Ukhul District Hq. Qtr and surrounding villages.	5.00	5.00	Completed
SCHOOL EDUCATION				
	Construction of 80 Residential Type - II Qtrs for Science & Mathematics teachers in hill areas	4.00	4.00	
	Upgradation of Science & Mathematics subjects in schools of hill districts	1.00	1.00	completed
	Constriction of Girls Hostel/ Classrooms/ Science Lab and Fencing of Ukhul Higher Secondary School.	3.00	3.00	completed

(Rs in crore)

SI No	Name of Project	Project Cost	Total Amount Released	Status of work
1	2	3	4	8
	Infrastructure development of Chingai Govt H/S, Haochong Govt H/S, Model High School, sanakeithel Chingsang High School, Tuinem, Jessami, Tungjoy Jr High School and Model High School (2007-10).	8.00	8.00	completed
	Upgradation of infrastructure of Tolloi Higher Secondary School (2007-10)	3.00	3.00	completed
	Payment of compensation for establishment of kendriya Vidyalaya (Normal Plan 2008-09)	0.70	0.70	Completed
HIGHER EDUCATION				
	Construction of Academic Building for Pettigrew College (Phase-I) (2008-09)	1.00	1.00	Completed
DISTRICT COUNCIL				
1	Construction of Primary School Building at District Council(Rs.50 lakhs per District Council) (2006-07)	0.50	0.50	Completed
ITI	Construction of ITI at Ukhrol (2006-07)	4.30	4.30	Completed
Rds & Bridges	Improvement/upgradation of roads of roads	61.04	61.04	out of 35 works, 24 nos of works completed
IFCD	Anti erosion schemes	1.60	1.60	out of 9 works, 5 works completed
C & I	Estt of Common Facility Centre/Cold Chain infrastrure	6.00	3.00	Ongoing
MAHUD	District Urban infrasture	4.00	4.00	completed
Pig/MSCB	SEGP loan assistance	10.31	10.31	751 beneficiaries have been assisted including 109 of fire victims of Wino Bazar.
GRAND TOTAL :		233.10	203.83	